Nebraska Department of Roads Date: 01.04.2016 Nebraska Department of Roads Date: 01.04.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: M2080C Vendor ID: 2060 SADLER ELECTRIC, INC. Contract ID:  M2080C Vendor ID: 2060 SADLER ELECTRIC, INC.
Est Number: 0004 Pay Period End Date:  12.29.2015 Est Number: 0004 Pay Period End Date:  12.29.2015
Contract Location: Total to Date  Prev to Date This Estimate
I-80 AND 13TH STREET CANTILEVER SIGNS Estimate Type: PROG Current Contract Amt Total Earnings $547,524.40 $406,584.00 $140,940.40
$628,721.00 Stockpiled Materials $12,429.56 $.00 $12,429.56
Contractor: Original Contract Amt Gross Earnings $559,953.96 $406,584.00 $153,369.96
ontractor: Date Lot 04.16.2015 $628.721.00 Retainage $.00 $.00 $.00
SADLER ELECTRIC, INC. ateLet:  04.16. Escrow Amount $.00 $.00 $.00
5855 S 77TH ST . Date ;Wﬁfdej- ggzzzgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
: 87% Net Earnings $559,953.96  $406,584.00 $153,369.96
Date Notice for Work to )
Begin: 09.15.2015 % Time Comp
OMAHA NE 68127-4203 gin: - : 63% Liquidated Damages $.00 $-00 $.00
Date Work Actually Began: 09.15.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)331-3217 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa . . .
GRANITE RE, INC. p Y J $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DOUGLAS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
M2080C  AFE-B024 080 454.13 SIGNING Matl Discrepancy Payment Adj $.00 $.00 $.00
000 Total for Adjustments $.00 $.00 $.00
Payment $559,953.96 $406,584.00 $153,369.96
Project Manager District Engineer
Tsvid, Aleksandra ( Sasha, 12.29.2015 Lech, Marvin (Marv) 12.30.2015
Construction Engineer Controller
Halstead, Kerri 12.31.2015 Burling, Laurie 12.31.2015
Controller
Burling, Laurie 12.31.2015
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Est Number: 0004 Pay Period End Date:  12.29.2015 Est Number: 0004 Pay Period End Date:  12.29.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8C SIGNING 0009 0009 7311.10 1.40 18,000.000 25,200.00
0001 0001 0001.08 0.50 524.000 262.00 REINFORCING STEEL LB 18,000.000 25,200.00
BARRICADE, TYPE II BDAY 524.000 262.00 15,380.000 21,532.00
2,608.000 1,304.00 0.000 0.00
2,130.000 1,065.00 0010 0010 7311.20 12,725.00 1.000 12,725.00
0002 0002 0001.10 7.00 40.000 280.00 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 12,725.00
BARRICADE, TYPE il BDAY 40.000 280.00 LOCATION 1.000 12,725.00
14.000 98.00 1 AT STA. 1368+00.00, RT 0.000 0.00
10.000 70.00 o011 0011 7311.21 12,725.00 1.000 12,725.00
0003 0003 0001.75 7.00 264.000 1,848.00 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 12,725.00
TEMPORARY SIGN DAY EACH 264.000 1,848.00 LOCATION 1.000 12,725.00
55.000 385.00 2 AT STA. 1373+25.00, RT 0.000 0.00
29.000 203.00 0012 0012 7311.22 12,725.00 1.000 12,725.00
0004 0004 0001.99 26.00 8.000 208.00 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 12,725.00
CONTRACTOR FURNISHED SIGN DAY EACH 8.000 20800 LOCATION 1.000 12,725.00
0.000 0.00 3 AT STA. 102+35.00, RT 0.000 0.00
0.000 0.00 0013 0013 7311.23 12,725.00 1.000 12,725.00
0005 0005 0002.97 350.00 16.000 5,600.00 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 12,725.00
FLASHING ARROW PANEL DAY 16.000 5600.00 -OCATION 1.000 12,725.00
9.000 3,150.00 4 AT STA. 109+75.00, RT 0.000 0.00
4.000 1,400.00 0014 0014 7311.24 12,725.00 1.000 12,725.00
0006 0006 0030.80 33,175.00 1.000 33,175.00 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 12,725.00
MOBILIZATION Ls 1.000 3317500 L“OCATION 1.000 12,725.00
1.000 33,175.00 5 AT STA. 109+75.00, LT 0.000 0.00
0.000 0.00 0015 0015 7311.25 12,725.00 1.000 12,725.00
0007 0007 1123.50 1,950.00 6.000 11,700.00 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 12,725.00
REMOVE CONCRETE FOUNDATION EACH 6.000 11,700.00 -OCATION 1.000 12,725.00
5.000 9,750.00 6 AT STA. 115+90.00, LT 0.000 0.00
1.000 1,950.00 0016 0016 7312.00 95,040.00 1.000 95,040.00
0008 0008 7311.00 355.00 126.000 44,730.00 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 95,040.00
CONCRETE FOR FOUNDATION cY 126.000 44,730.00 | o orr 1oesi00 00, RT 0.850 80,784.00
102.800 36,494.00 0.150 14,256.00
0.000 0.00 0017 0017 7312.01 83,625.00 1.000 83,625.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 83,625.00
0.700 58,537.50

2 AT STA. 1373+25.00, RT

0.600 50,175.00
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Estimate Summary to Contractor Page: 3o0f4 Estimate Summary to Contractor Page: 3o0f4
Contract ID:  M2080C Vendor ID: 2060 SADLER ELECTRIC, INC. Contract ID:  M2080C Vendor ID: 2060 SADLER ELECTRIC, INC.
Est Number: 0004 Pay Period End Date:  12.29.2015 Est Number: 0004 Pay Period End Date:  12.29.2015
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0018 0018 7312.02 48,800.00 1.000 48,800.00 |7323.00 = TYPEC SIGN
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 48,800.00 Project M2080C 000
0.980 47,824.00
3 AT STA. 102+35.00, RT 0.280 13.664.00 Prpsl Line Nbr 0023 Proj Line Nbr
0019 0019 7312.03 52,860.00 1.000 52,860.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 52,860.00
Stkpl Nbr 1
0.980 51,802.80
4 AT STA. 109+75.00, RT 0004 S.P. Initial Payment 1,364.00 18,795.92 96745
0.280 14,800.80
Manufactured type C sign.
0020 0020 7312.04 50,825.00 1.000 50,825.00 ] 96745
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 50,825.00 0004  S.P.Adjustment -462.00 -6,366.36
0.980 49 808.50 Manufactured type C sign.
5 AT STA. 109+75.00, LT 0.280 14,231.00 Total for stockpile nbr 1: 902.00 $12,429.56
0021 0021 7312.05 67,720.00 1.000 67,720.00 Total for proposal line nbr 0023: 902.00 $12,429.56
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 67,720.00 Total for item code 7323.00: 902.00 $12,429.56
0.980 66,365.60 N
6 AT STA. 115+90.00, LT Total remaining for contract: $12,429.56
0.280 18,961.60
0022 0022 7320.01 245.00 2.000 490.00
INSTALL OVERLAY SIGN EACH 2.000 490.00
0.000 0.00
0.000 0.00
0023 0023 7323.00 22.00 1,364.000 30,008.00
TYPE C SIGN SF 1,364.000 30,008.00
462.000 10,164.00
462.000 10,164.00
GROUP 8C SIGNING Contracted 628,721.00
Current 628,721.00
In place 547,524.40
This Estimate 140,940.40
Totals for contract Contracted 628,721.00
Current 628,721.00
In place 547,524.40

This Estimate

140,940.40






